
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:00 AM
Run date

Time

Reviewer: Soheilifard, Saman 26-Jun-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 110 Date: 15-Jun-2011 Wednesday

Approved Date:

Shift Hours: 08:00 AM 05:30 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 645

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Electroslag welding (ESW):
Today they were setting up to do the 7th ESW weld. It was on the butt joint that connects shear plate a2S
to the East shaft. The following is a list of activities for this operation:
- Blocks were welded into place at the starting sump.
- Run-off tabs were welded at the top of the joint.
- The unistruts for the cooling shoe clamps were attached on both sides of the joint.
- The weld joint was cleaned by wire wheeling.
- QC & QA performed the fit-up inspection of the weld joint. The root gap was within the range of the WPS
for the entire length of the weld. The maximum offset was 5mm.

Also, on ESW #8 (shear plate b2E-to-East shaft) which will be welded later in the week, the following set-
up work was done today:
- Run-off tabs were welded at the top of the joint.
- The unistruts for the cooling shoe clamps were started to be attached on one side of the joint.
- The weld joint was cleaned by wire wheeling.
- Supports for access ladders were welded.

*********
9m external diaphragm welding:
- On plate 9m-West-Outer, welding was started today on the perimeter PJP welds.

*********
The following office work was done today:
- I reviewed and approved diaries.
- I reviewed the ZPMC punchlist for the Tower head since some of this work will be done soon at pier 7.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP KENNETH CHAPPELLIronworker 8.00 2.00 0.00 10.00

JNM JIN PEI WANGIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wright, Doug Diary #: 110 Date: 15-Jun-2011 Wednesday

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY SOUZAIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00
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